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Sustainable Travel North: A413 Buckingham to Winslow Cycle Scheme 

This paper provides a brief progress update on the proposed Buckingham to 

Winslow Cycle Scheme. 

Buckinghamshire County Council (BCC) worked with the Local Enterprise 
Partnership (LEP) to develop and submit sustainable travel bids for the 
Government’s Local Growth Fund. The A413 sustainable travel improvements were 
selected for the bid, particularly due to the potential to encourage commuters and 
general travellers to cycle to the new Rail Station proposed at Winslow. The bid was 
successful. 

 
The scheme aims to: 

 Minimise the impact of increased travel demand at Winslow due to the new 
Rail Station (East-West Rail) by improving multi-modal connectivity, through 
providing improvements to the bus stops and a cycle route along the A413. 

 Create a safe cycling and walking route along the A413 between Winslow and 
Buckingham, connecting to existing/planned infrastructure and the rail station. 
This will help to encourage an increase in cycling and walking across the area, 
helping to reduce car use (and congestion) and promote healthier, active 
lifestyles 

 Help to improve cycling access to local visitor attractions to encourage 
increased tourism. 

     
Since the announcement of the funding, the County Council has been developing a 

proposal for a new cycle route to provide a transport corridor linking Buckingham to 

Winslow as well as safe access to the proposed train station at Winslow, working 

with Network Rail 

The consultation for the A413 Cycle Scheme commenced on Monday 21st 

September 2015 and closed on Friday 30th October 2015. Public exhibition events 

were held in Winslow and Buckingham during September 2015 where there was a 

good attendance of over 58 people. Attendees included local residents, Network Rail 

representatives, Sustrans, AVDC and BCC Local Members. 

The project team have reviewed all the comments received during the consultation 

period and, where appropriate and possible, are incorporating changes into the 

detailed design process. The areas identified during consultation which will require 

more detailed design input include: 

 Adstock junction 

 Padbury crossings 

 Connection to the proposed Rail Station at Winslow.  



The availability of Local Growth Funds and a successful bid by the BTVLEP has 

brought forward the need and ability to deliver the Sustainable Travel North scheme. 

Therefore the proposed construction date has been brought forward from April 2016 

to January 2016. Please see the revised programme and next steps for the project 

below:  

 November 2015 – Cabinet Member approval 

 November 2015 – Early Contractor Involvement 

 November/December 2015 – Finalise design 

 January 2016 – Construction begins (12 months approx.) 

 January/ February 2016 – Real time passenger information units (RTPI) are 

scheduled to be installed at locations in Buckingham South   

 December 2016/January 2017– Construction complete 

For further information on the Buckingham to Winslow Cycle Scheme please follow 

this link to the project webpage www.buckscc.gov.uk/buckinghamcycleway  

For further information about the Buckingham to Winslow Cycle Scheme Public 

Consultation please feel free to contact the BCC Project Manager Kimberley 

Suleyman on 01296 382202 or email ksuleyman@buckscc.gov.uk  
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